

Code Black Drill training and Drills



Southern New South Wales Local Health District Code Project Plan

Itinerary	
Schedule	SNSWLHD Code Black Project Site visit schedule
Goals	Complete all sites capturing as many department and shifts including an AM and PM approach to provide instruction on Code Black drills and conducting a number of code black drills for the sites
Approximate time to complete each site	10 – 15 minutes for each drill to be completed. 10- 30 minutes for instructing leads
Number of sites	14 Primary sites with additional affiliates
Site	
Site	<u>Goulburn Base Hospital</u>
Main Contact	Kelly Watson
Instructor/s	David White
Proposed Date/s	21/02/23 through to 28/03/23
Site	
Site	<u>Crookwell Hospital</u>
Main Contact	Larrisa Manning
Instructor/s	David White
Proposed Date/s	13/03/2023 through to 30/03/2023
Site	
Site	<u>Yass Hospital</u>

Itinerary	
Main Contact	Sarah Little
Instructor/s	David White / Robert Coats
Proposed Dates	06/03/2023 through to 14/03/2023
Site	<u>Community Health and affiliates Goulburn Campus</u>
Main Contact	
Instructor/s	Luke Mcgaghey
Proposed Dates	20/02/23 through to 05/03/2023
Site	<u>SERH</u>
Main Contact	Kathryn Lyons
Instructor/s	Tane Crawford
Proposed Dates	20/02/2023 -through to 19/03/2023
Site	<u>Chisholm Ross Center</u>
Main Contact	Morgan Holloway
Trainer	Luke Mcgaghey / Bradley Greenlees
Proposed Date/s	21/02/23

Itinerary	
Site	<u>Batemans Bay Hospital</u>
Main Contact	Narelle McDevitt
Trainer/s	Tane Crawford / Robert Coats
Proposed Dates	20/02/2023 through to 05/03/2023
Site	<u>Kenmore</u>
Main Contact	Fiona Walters
Trainer/s	Robert Coats
Proposed Dates	21/02/203 through to 03/03/2023
Site	<u>Killard AOD</u>
Main Contact	Tash Lutz
Trainer/s	Luke Mcgaghey
Proposed Dates	13/03/2023 through to 22/03/2023
Site	<u>COOMA</u>
Main Contact	Michelle Esler
Trainer	Peter Lowrie
Proposed Dates	20/02/2023 through to 20/03/2023

Itinerary	
Site	<u>Moruya District Hospital</u>
Main Contact	Narelle McDevitt
Trainer/s	Tane Crawford
Proposed Date/s	3/11/22 through to 23/03/2023
Site	<u>Queanbeyan Hospital</u>
Main Contact	Kassandra Packwood
Instructor	Peter Lowrie / Arun Sharma
Proposed Date/s	20/02/2023 – 12/03/2023
Site	<u>Braidwood MPL</u>
Main Contact	Patricia Hemler
Instructor/s	Peter Lowrie / Luke Mcgaghey
Proposed Dates	13/03/2023 through to the 20/03/2023
Site	<u>Bombala</u>
Main Contact	Rhonda Stewart
Trainer/s	Peter Lowrie

Itinerary	
Proposed Dates	23/02/2023 – 09/03/2023
Site	<u>Delegate</u>
Main Contact	Rhonda Stewart
Trainer/s	Peter Lowrie /Robert Coats / Luke Mcgaghey
Proposed Dates	23/02/2023 – 09/03/2023